


RD-A167 457 EAST COAST TACTICAL AIRCREW COMBAT TRAINING SYSTEM 1/2
FACILITY EXPANSION CON. (U) NAVAL FACILITIES
ENGINEERING COMMAND WASHINGTON DC CHESAPEAKE.


UNCLASSIFIED

T J O'BOYLE SEP 81

F/G 13/10

NL






MICROCOM

CHART


FPO
8126



AD-A167 457


REF ID: A62207
100 COPIES

EAST COAST
TACTICAL AIRCREW COMBAT
TRAINING SYSTEM
FACILITY EXPANSION
CONCEPT STUDY




Ocean Engineering

CHESAPEAKE DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
WASHINGTON NAVY YARD
WASHINGTON, DC 20374



86 4 22 011



EAST COAST
TACTICAL AIRCREW COMBAT
TRAINING SYSTEM
FACILITY EXPANSION
CONCEPT STUDY

BY
T. J. O'BOYLE

DISTRIBUTION STATEMENT A

Approved for public release;
Distribution Unlimited

FPO-1-81 (26)
SEPTEMBER 1981

1
DTIC
SELECTED
MAY 05 1986
S D

OCEAN ENGINEERING
AND CONSTRUCTION PROJECT OFFICE
CHESAPEAKE DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
WASHINGTON, D.C. 20374

DISCLAIMER NOTICE

**THIS DOCUMENT IS BEST QUALITY
PRACTICABLE. THE COPY FURNISHED
TO DTIC CONTAINED A SIGNIFICANT
NUMBER OF PAGES WHICH DO NOT
REPRODUCE LEGIBLY.**

Unclassified

SECURITY CLASSIFICATION OF THIS PAGE

10-1167757

REPORT DOCUMENTATION PAGE

1a. REPORT SECURITY CLASSIFICATION

Unclassified

1b. RESTRICTIVE MARKINGS

2a. SECURITY CLASSIFICATION AUTHORITY

3. DISTRIBUTION AVAILABILITY OF REP.

Approved for public release;
distribution is unlimited

2b. DECLASSIFICATION/DOWNGRADING SCHEDULE

4. PERFORMING ORGANIZATION REPORT NUMBER

FPO-1-81(26)

5. MONITORING ORGANIZATION REPORT #

6a. NAME OF PERFORM. ORG.

Ocean Engineering
& Construction
Project Office
CHESNAVFACENGCOM

6b. OFFICE SYM

7a. NAME OF MONITORING ORGANIZATION

BLDG. 212, Washington Navy Yard
Washington, D.C. 20374-2121

7b. ADDRESS (City, State, and Zip)

8a. NAME OF FUNDING ORG.

8b. OFFICE SYM

9. PROCUREMENT INSTRUMENT IDENT #

8c. ADDRESS (City, State & Zip)

10. SOURCE OF FUNDING NUMBERS

PROGRAM ELEMENT #	PROJECT #	TASK #	WORK UNIT ACCESS #
-------------------	-----------	--------	--------------------

11. TITLE (Including Security Classification)

East Coast Tactical Aircrew Combat Training System Facility Expansion Concept
Study

12. PERSONAL AUTHOR(S)

T.J. O'Boyle

13a. TYPE OF REPORT

13b. TIME COVERED

14. DATE OF REP. (YYMMDD)

FROM

TO

81-9

15. PAGES

110

16. SUPPLEMENTARY NOTATION

17. COSATI CODES

FIELD GROUP SUB-GROUP

18. SUBJECT TERMS (Continue on reverse if nec.)

TACTS, East Coast Tactical Aircrew Combat
Training System

19. ABSTRACT (Continue on reverse if necessary & identify by block number)

This brief study was performed as per the request of the naval Air Systems
Command. This report presents the results of a facility concept study and
preliminary cost estimates for the future expansion of the East Coast Tactical
Aircrew Combat Training System (TACTS). The present TACTS is located (Con't)

20. DISTRIBUTION/AVAILABILITY OF ABSTRACT
SAME AS RPT.

22a. NAME OF RESPONSIBLE INDIVIDUAL

Jacqueline B. Riley

22b. TELEPHONE

202-433-3881

22c. OFFICE SYMBOL

DD FORM 1473, 84MAR

SECURITY CLASSIFICATION OF THIS PAGE

BLOCK 19 (Con't)

approximately 30 miles east of Kitty Hawk, North Carolina, and consists of four template type towers. These towers are in 81 ft., 93 ft., and two towers in 105 ft. of water. The direction of the proposed expansion is unknown therefore, the exact water depths at each new remote location is uncertain. These water depths could range from 150 ft. to 6000 ft. depending on the direction of expansion. Each proposed expansion would require as many as three new remote structures and would use the existing TACTS towers as the master stations for these remotes. The study considered vertical extensions to the existing towers to facilitate required line of sight microwave data transmission to and from range expansion units. Expansion areas considered resulted in conceptualizing structures for shallow and deep water conditions.

EAST COAST TACTICAL AIR CREW
COMBAT TRAINING SYSTEM
FACILITY EXPANSION STUDY

SEPTEMBER 1981

T. J. O'BOYLE

Approved: S. C. Ling, Director
Engineering Analysis
Division



OCEAN ENGINEERING AND CONSTRUCTION PROJECT OFFICE
CHESAPEAKE DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
WASHINGTON, DC 20374

TABLE OF CONTENTS

1.0 INTRODUCTION	1
1.1 Scope of Report	1
1.2 Criteria	1
1.2.1 Environmental	1
1.2.2 Expected Life	3
1.2.3 Antenna Excursion and Rotation	3
1.3 Concepts	3
1.3.1 200 Ft. Tower Extension	3
1.3.2 Shallow Water Range Expansion Structure	5
1.3.3 Deep Water Range Expansion Structure	5
2.0 THE 200 FOOT EXTENSION CONCEPT	5
2.1 Stability of TACTS Towers with the 200 Foot Extension	5
2.2 Preliminary Cost Estimate	6
3.0 SHALLOW WATER RANGE EXPANSION CONCEPT	8
3.1 Floating Structure Concept	8
3.2 Fixed (Template) Structure Concept	9
3.3 Guy Wire Tower Concept	9
4.0 DEEP WATER RANGE EXPANSION CONCEPT	11
4.1 Semi-Submersible Concept	11
4.2 Spar Buoy Concept	11
4.2.1 Stability Analysis	11
4.2.2 Preliminary Cost Estimate	16
5.0 CONCLUSION	17
5.1 200 Foot Extension Concept	17
5.2 Shallow Water Range Extension Concept	18
5.3 Deep Water Range Extension Concept	18
5.4 Floating Structure Maintenance	19
5.5 Summary of Preliminary Cost Estimates	19
REFERENCES	20
APPENDICES	
A. 200 Foot Extension Stability Analysis and Cost Estimate	
B. Wave Forces on Guy Wire Tower and Preliminary Mooring Analysis	
C. Spar Buoy Displacement During Operational Environment	
D. Spar Buoy Displacement During Survival Environment	

LIST OF FIGURES

Figure

1.0-1 Index Map Showing Approximate Location of TACTS Towers	2
1.0-2 200 Foot Tower Extension	4
2.0-1 Location of Two Proposed Expansions	7
4.0-1 Semi-Submersible Concept	12
4.0-2 Semi-Submersible Mooring Concept	13
4.0-3 Sketch of Spar Buoy Concept	14

Accesion For	
NTIS	CRA&I
DTIC	TAB
Unannounced	
Justification	
By _____	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	23

LIST OF TABLES

2.0-1 Stability of TACTS Offshore Towers with 200 Foot Antenna Extension	6
2.0-2 Preliminary Cost Estiamte of the 200 Foot Antenna Extension	8
3.0-1 Preliminary Cost Estimate for the Guy Wire Tower Concept	10
4.0-1 Preliminary Cost Estimate for the Spar Buoy using Kevlar Mooring Lines	16
4.0-2 Preliminary Cost Estimate for the Spar Buoy using Polyester Mooring Lines	17
5.0-1 Summary of Preliminary Cost Estimates	19

1.0 INTRODUCTION

1.1 Scope of Report

This brief study was performed as per the request of the Naval Air Systems Command.

This report presents the results of a facility concept study and preliminary cost estimates for the future expansion of the East Coast Tactical AircREW Combat Training System (TACTS)*. The present TACTS is located approximately 30 miles east of Kitty Hawk, North Carolina, and consists of four template type towers. These towers are in 81 ft., 93 ft., and two towers in 105 ft. of water. (see Figure 1.0-1). The direction of the proposed expansion is unknown therefore, the exact water depths at each new remote location is uncertain. These water depths could range from 150 ft. to 6000 ft. depending on the direction of expansion. Each proposed expansion would require as many as three new remote structures and would use the existing TACTS towers as the master stations for these remotes. The study considered vertical extensions to the existing towers to facilitate required line of sight microwave data transmission to and from range expansion units. Expansion areas considered resulted in conceptualizing structures for shallow and deep water conditions.


1.2 Criteria

1.2.1 Environmental

For this study, it was assumed the environment in the proposed range expansion areas would be similar to the criteria used for the design of the existing TACTS Towers. Some modifications to these criteria were made for the different water depths. A

*Formerly named East Coast Air Combat Maneuvering Range (EC/ACMR)

Figure 1-1-1 Index Map Showing Approximate Location of TACTS Towers



listing of the assumed environment used in the analysis of the guy wire tower concept and the spar buoy concept can be found in Sections 3.3 and 4.2.1, respectively, of this report.

1.2.2 Expected Life

It was assumed that the structures would be designed for a 20 year life.

1.2.3 Antenna Excursion and Rotation


NAVAIRSYSCOM indicated that the horizontal excursion of the floating structures would not be of concern because it would be possible to track and locate each structure. The limiting factor in the amount of antenna rotation (pitch and yaw) that can be tolerated is the antenna beam width. For this report it was assumed that the antenna rotation would be limited to approximately $\pm 10^{\circ}$.

1.3 Concepts

1.3.1 200 ft. Tower Extension

The use of some of the existing towers as the master for the proposed TACTS expansion necessitates the fabrication and installation of an extension to the structures. Because the TACTS range uses microwave transmission to relay the data from the remote stations to the master, the receiving antenna on the master must be at a high enough elevation to allow line of sight operation with the remotes. Adding a 200 ft. extension to the deck of the existing TACTS tower, to be used as the master, raises the antenna to an elevation of 275 ft. above the water, (see Figure 1.0-2), and keeping the antennas on the new remotes 75 feet above the water surface results in an approximate line-of-sight separation distance of 26 NM.

FIGURE AG-1 200 FT. PLANE EXTENSION



1.3.2 Shallow Water Range Expansion

For water depths less than 200 ft., either a floating or fixed structure could be used. The floating type would have to be one with relatively shallow draft, similar to a semi-submersible. The fixed structure could be either a template structure like the original TACTS towers or a guy wire tower. The guy wire tower concept was considered to be feasible. This study concentrated on the guy wire type of shallow water structure because of this task's short time frame and as stated above, the existing TACTS towers are of the template type.

1.3.3 Deep Water Range Expansion Structure

For the areas where the water depths can reach 4000 to over 6000 ft., the only viable remote structure would be of the anchored/floating type. There is no evidence that any unmanned, floating structure with these operational criteria has ever been moored in these water depths for an extended period of time. Therefore, there is no way to place a risk factor on this concept but the risk cannot be ignored. Two possible types of floating structure designs are the semi-submersible and the spar buoy. Either type may perform equally well and conform to the operational criteria, however, the spar buoy was the concept investigated in this report.

2.0 THE 200 FOOT EXTENSION CONCEPT

2.1 Stability of TACTS Towers With the 200 Foot Extension

The construction and installation of the four offshore towers of the Tactical AircREW Combat Training System (TACTS) was completed in August 1977. The location of

the towers and two of the proposed expansion areas are depicted in Figure 2.0-1. Four years of operational experience have revealed over water data transmission problems in the existing tracking system which made it necessary to consider an engineering change to the original towers. The suggested solution to these problems is addressed in reference (1), and this solution was to put a 100 ft. extension on the structures. However; these extensions were never installed. The stability calculations for the now proposed 200 ft. extension, presented in Appendix A of the report, are an adaptation of the work done in references (1) and (2). The factors of safety from these calculations are presented in Table 2.0-1. The factor of safety for compression failure is relatively low for the deeper water depths but this is for a short term loading and is felt to be adequate.

TABLE 2.0-1


Stability of TACTS Offshore Towers with 200 foot Antenna Extension:

TACTS Offshore Tower	Water Depth	Factor of Safety for Pile Foundation	
		Tension Failure	Compression Failure
1	81 feet	1.61	1.42
2	93 feet	1.44	1.20
3&4	105 feet	1.41	1.19

2.2 Preliminary Cost Estimate

Reference (1) had indicated the 100 foot extension could be preassembled on shore in sections and transported to the erection site by helicopter. This procedure would not be possible for the 200 ft. extension because the weight of each section could exceed the lift capacity of the helicopter. Also, the top deck of the TACTS Towers would have to be modified to accept the stand alone 200 ft., extension and an additional walk-way

FIGURE 21 - LOCATION OF THE SURVEYED EXCAVATION



be placed around the perimeter. This tower modification would be a separate installation and could be preassembled and brought out on a barge then raised into place by a crane and welded on. Table 2.0-2 presents a preliminary cost estimate summary. A detailed breakdown of this cost estimate appears in Appendix A.

TABLE 2.0-2

Preliminary Cost Estimate for the 200 foot Antenna Extension:

Material	\$124,500
Labor	126,160
Installation	
Platform Mod	67,800
Tower Extension	<u>173,550</u>
	\$492,010
A&E Platform Mod &	
Tower Design 10% Above	\$ 49,200
SION 10% Above	<u>49,200</u>
	\$590,410
TOTAL (9/81 Present \$)	<u>\$600,000</u>

NOTE: Does Not Include Antenna Cost

3.0 SHALLOW WATER RANGE EXPANSION CONCEPT

3.1 Floating Structure Concept

As stated earlier in this report, a floating structure would have to be designed as a semi-submersible because a shallow water depth requires a structure with a small draft. A spar type structure requires a much greater draft and may come dangerously

close to the sea bottom during a storm. The concept of using a floating structure in shallow water was not addressed in this study.

3.2 Fixed (Template) Structure Concept

This concept uses the same type of structure in the shallow water areas as used in the original TACTS range. During a phone conversation with Tera, Inc., on 1 September 1981, it was indicated that a jacketed structure for shallow (150') water may cost \$5M each. This was a very rough cost and would be for an existing used structure that would be bought as is. There would be no design, fabrication, or construction control. These structures would be transported to the site, off loaded into place, and piles driven through the jacket to hold it in place. This may be a good concept if the funding is available and the schedule is such that the structures are needed quickly.

3.3 Guy Wire Tower Concept

This concept places a slender tower in the ocean and holds it upright with mooring lines that are under tension. The guy wire tower was modeled as a cylindrical pile, pinned at the sea floor and held rigid at the point where the mooring lines are attached. The survival environment assumed was as follows:

Water Depth	100, 150 and 200 ft.
Wave Height	61.3 ft.
Wave Period	13.6 sec.
Astronomical Tide	4.4 ft.
Storm Tide	3.3 ft.
Surface Current	4.7 ft./sec.

The wave force distribution for these water depths on a 24 inch and 36 inch diameter column were calculated. The results of these calculations can be found in Appendix B. The wind area above the work platform was calculated assuming there would be the same assemblage of material as found on the TACTS towers at present. For this report, the wave forces were placed on a 36 inch diameter pile in 100 feet of water to determine the horizontal force the anchors would have to overcome. Also, this horizontal force was needed to do a preliminary design of a mooring system. This concept uses a three legged chain mooring. It is important to note that no analysis of the antenna movements was performed and this may not be the final mooring configuration and may indeed contain many more legs. The total horizontal force and mooring calculations can be found in Appendix B. Based on the above concept assumptions, a summary of the preliminary cost estimate can be found in Table 3.0-1.

TABLE 3.0-1

Preliminary Cost Estimate for the Guy Wire Tower Concept:

Site Survey	\$ 50,000
Material, Construction Tower, Stake Pile Anchor, New Chain	517,000
Installation (25 Days)	
Equipment	537,700
Labor	<u>111,700</u>
	1,166,900
A&E Design 6% Above Except Site Survey	70,000
SIOH 10% Above	<u>116,000</u>
TOTAL (Present \$)	<u>\$1,403,600</u>

NOTE: Does Not Include Post Installation Inspection

4.0 DEEP WATER RANGE EXPANSION CONCEPT

4.1 Semi-Submersible Concept

This report does not evaluate the semi-submersible concept. It was felt that the short time allotted for analysis of the deep water areas would be best spent on the spar buoy concept. Furthermore; Alan C. McClure Associates, Inc., investigated the semi-submersible (see Figure 4.0-1), and reported their findings to NAVAIRSYSCOM. There was no time to look over their concept to see if it conformed with the operational criteria or if their proposed mooring system was strong enough to withstand the environmental loads (see Figure 4.0-2).


4.2 Spar Buoy Concept

4.2.1 Stability Analysis

The preliminary concept shown in Figure 4.0-3 was analyzed under the environmental operational conditions listed below:


Water Depth	6000 ft.
Wave Height	40 ft.
Wave Period	13.6 sec.
Surface Current	4.3 ft./sec.
Bottom Current	1.3 ft./sec.
Wind Speed	60 mph.

• *HighPTE 4.0-1* • *MAN - DOME Test 8.2021* • *Power Test*



COMPANY PNUYUH VIETNAMY

≡ SURE 4,6-2 SURE 4,6-3 SURE 4,6-4 SURE 4,6-5 SURE 4,6-6




MANY MOTHERS

A. ANGMCULTURE ASSOC - A FIRM INC. ARCHITECTS	
1000 15TH ST. N.W. WASHINGTON, D.C. 20004	
COPIC ACTUR STUDY WORKING ARRANGEMENT & DETAILS	

FIGURE 4.0-3 SKETCH OF SPAR BUOY CONCEPT

PRELIMINARY



It was found that the baffel placed below the anchor attachment points did not contribute enough of a compensating force to offset the overturning forces. Because of this, the baffel was replaced with an equivalent weight which was moved further below the primary floatation. This resulted in a much greater separation between the center of buoyancy and center of gravity. This increased separation produced the needed righting moment.

The revised structural configuration was subjected to the operational environment and five consecutive waves to determine if the concept would conform to the $\pm 10^\circ$ roll, pitch and yaw constraint. The analysis indicated the structure assumes an initial angle of approximately -5.5° due to the wind and current. From this initial angle the variation in pitch ranges from -10.5° to 7.8° . The yaw is less than $\pm 1^\circ$. The pitch may be reduced by further separation of the center of buoyancy and center of gravity. A series of plots depicting the time history of the structure's movement can be found in Appendix C. After five waves had passed, the structure had moved along the water surface in the direction of the wave and current a distance of approximately 185 feet.

It is important to remember that the results presented in this report are for only one environmental loading condition. The chosen wind, wave, and current directions may not result in the maximum load but give an indication of the structure's response.

Preliminary analysis done on this concept, assuming the structure did not move, resulted in mooring line loads as high as 250,000 pounds for the survival condition. Allowing the structure a limited amount of movement in both the operational and survival environment results in lower mooring line loads of approximately 150,000 pounds during operation and approximately 160,000 pounds in survival condi-

tions. The plots of the structure's movement, found in Appendix D, for the 61.3 foot survival wave and 150 knot survival wind show the angle of pitch has increased. However, this increase is not enough to endanger the top deck on the tower. Also, the structure had moved approximately 320 feet after the five waves have passed. This lower mooring line load during the survival conditions results in a lower overall cost estimate.

No stiffness analysis was done on the structure for this report. It is assumed the individual members within the structure can be chosen so each will be strong enough to withstand the maximum loads.

4.2.2 Preliminary Cost Estimate

The first cost estimate prepared for the spar buoy concept was based on the original mooring line load of 250,000 pounds (see Table 4.0-1). It was also decided to use a Kevlar mooring line which has very little elongation. As seen in Table 4.0-1, the 3 Leg mooring cost is the most expensive part of this concept.

TABLE 4.0-1

Preliminary Cost Estimate for the Spar Buoy using Kevlar Mooring Lines.

Site Survey	\$ 150,000
Material, Construction	800,000
3 Leg Mooring	5,216,000
Installation (15 days)	
Equipment	307,000
Labor	60,250
A&E Design 6% Above	
except site survey	383,000
SIOH 10% Above	<u>638,325</u>
 TOTAL (Present \$)	\$7,554,575

NOTE: Does Not Include Post Installation Inspection

Allowing the structure to have limited movement reduced the loads on the mooring lines. This load reduction together with the possibility of changing the mooring line material to a Polyester may substantially lower the cost of each moored structure. The polyester (Stable Braid) mooring line has approximately 2.5% elastic elongation when used at 20% of breaking strength, which is the working (operational) load. This is the lowest stretch standard double braid rope available. Table 4.0-2 is a summary of the cost estimate for the Spar buoy concept with the reduced mooring line loads and replacing the Kevlar with the polyester mooring line.

TABLE 4.0-2

Preliminary Cost Estimate for the Spar Buoy using Polyester Mooring Lines.

Site Survey	\$ 150,000
Material/Construction	800,000
3 Leg Mooring	2,123,000
Installation (15 days)	
Equipment	307,000
Labor	60,250
A&E Design 6% Above except site survey	200,000
SIOH 10% Above	<u>330,000</u>
 TOTAL (Present \$)	\$3,970,000

NOTE: Does Not Include Post Installation Inspection

5.0 CONCLUSION

5.1 200 Foot Extension Concept

Placing a 200 foot, stand alone tower extension on the existing TACTS towers could reduce the factor of safety for compression failure of the pile foundation to 1.19.

Because the environmental loading condition responsible for this reduction in safety factor would not be long term, this value is felt to be satisfactory. This factor of safety was calculated based on the original strengths of the TACTS towers. Prior to the design of the extension, an extensive engineering analysis would be needed to ensure the towers have retained 100% of their original strength.

5.2 Shallow Water Range Expansion Concept

The use of a template structure would be the option with the lowest risk factor. The continuing successful use of the present TACTS range indicates this type of structure can endure the environment.

The installation of a guy wire tower may involve unseen problems that would increase the cost. As mentioned earlier in this report, the guy wire tower may have many more mooring legs than the three used in this report. This concept appears to have a lower preliminary cost estimate but there is a much higher risk factor with this concept than there is using a template structure.

The use of a floating structure was not addressed, therefore, the adequacy of this concept cannot be determined.

5.3 Deep Water Range Extension Concept

There is no way within the timeframe of this task to place a risk factor on this concept because no one has ever moored an unmanned platform, like the ones described in this report, in this water depth. The technology exists to accomplish the design and installa-

tion of this type of structure, however, the lack of experience could contribute to making this a very high risk undertaking. Even so, it is felt this concept could be successfully engineered. It is also important to consider that during the life of the structure, part or all of the mooring system may have to be replaced.

5.4 Floating Structure Maintenance

During the design life of the floating structures, each one should be removed from its mooring and brought back to shore every five years. At this time the entire structure could be refurbished. The cost of this maintenance was not included in the cost estimate. Also, the impact of the down time for the range while this maintenance is being done has not been factored into the estimate.

5.5 Summary of Preliminary Cost Estimates

A summary of all the preliminary cost estimates can be found in Table 5.0-1. All the costs presented in this table are based on assumptions presented in this report.


TABLE 5.0-1

Summary of Preliminary Cost Estimates

<u>Concept</u>	<u>Present \$ Cost</u>
200 Foot Extension	\$600K
Fixed Template Tower	\$5,000K
Guy Wire Tower	\$1,404K
Spar Buoy Using Kevlar	\$7,555K
Spar Buoy Using Polyester	\$3,970K

REFERENCES

1. Tactical Aircrew Combat Training System (TACTS) Antenna Extension Feasibility Study, FPO-1 Technical Note TR-1E-40, January 1980
2. Chern, C., Feasibility Study on the Construction and Cost Estimate of an Offshore Microwave Antenna Support Tower, Key West, Florida; FPO-1, October 1980



CHESAPEAKE	DIVISION	PROJECT: <u>FACTS</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE: <u>STRUCTURAL</u>		E S R: _____ Contract: _____
Calcs made by: _____	date: _____	Calculations for: <u>STRUCTURAL</u> <u>LOADS</u>
Calcs ck'd by: _____	date: _____	REVIEWED BY: _____

FACTOR OF SAFETY ANALYSIS
 FOR THE
 ADDITION OF A
 200 FT EXTENSION ON
 A 105 FT, 93 FT AND 81 FT
 EXISTING TOWER.

BY ROTNKOPF 9/81
 FROM CHERN 2/81

PERMITTING COST ESTIMATE

100 FT ANCHOR SUPPORTING STRUCTURE EXTENSION

IN TACOMA BAY, WASHINGTON STATE, CHINOOK TOWNS

by C. Chen
10 FEE \$1

OCEAN ENGINEERING & CONSTRUCTION PROJECT DATA

CHINOOK TOWNS DIVISION

NAVAL FACILITIES ENGINEERING COMMAND

WASHINGTON, DC 20374


C. Chern

5-17-81

6. CHARACTERISTICS OF 300' ANTENNA SUPPORTING TOWER

REF: FEASIBILITY STUDY ON THE CONSTRUCTION AND COST
ESTIMATE OF AN OFFSHORE MICROWAVE ANTENNA
SUPPORT TOWER, KEY WEST, FLORIDA by C. Chern

30 October 1980




SECT.	BASE SPREAD	BASE GEE SHEAR	AXIAL MOMENT	REACTION
A	5'-6"	20,221 [#]	353,530 [#]	32,139
B	7'-7"	24,908	804,820	53,065
C	9-8	30,260	1,356,900	70,163
D	11-9	35,960	2,018,700	85,902
E	13-10	42,237	2,800,670	101,229
F	15-11	48,447	3,707,510	116,466
G	18-0	55,168	4,743,660	131,758
H	20-1	62,425	5,919,590	147,375
J	22-1	70,397	7,247,810	164,101
K	24-3	78,900	8,740,780	180,222

Note: FORCE COMPUTATIONS ARE FOR 140 MPH WIND AND
4-8'q. ANTENNA DISHES ON THE TOP OF TOWER.

C. CHAN

E-17-51




SECT. SECT. VJT. TOTAL WT. LEG REACTION

SECT.	SECT. VJT.	TOTAL WT.	LEG REACTION
A	2,372"	2,372"	593"
B	2,210	4,582	1,146
C	2,903	7,485	1,871
D	3,040	10,525	2,631
E	3,271	13,796	3,449
F	3,668	17,464	4,366
G	3,878	21,342	5,335
H	4,090	25,432	6,358
J	4,740	30,172	7,543
K	4,951	35,123	8,781

C. Chen

C-17-81



AXIAL FORCE AXIAL STRESS

SECT.	TENSION	COMPRESS.	TEN.	COMP.
A	31,546 ^{ft}	32,732 ^{ft}	5.80	6.02
B	51,919	54,211	9.54	9.97
C	68,292	72,034	9.84	10.38
D	83,271	88,533	12.00	12.76
E	97,780	104,678	14.09	15.08
F	112,100	120,832	13.28	14.32
G	126,433	137,103	14.98	16.24
H	141,017	153,733	16.71	18.21
J	156,558	171,644	16.09	17.64
K	171,441	189,003	17.62	19.42

C. Chen

2-17-81

(3) FACTS TOWER PILE-FOUNDATION CAPACITY

REF: DESIGN CALCULATIONS 105' FT. M.L.W. PLATFORM.

C-E CREST REPORT NO. 27-771-96 VOL. I.

Page 9.02 PILE AXIAL LOADS

MAX. COMPRESSIVE LOAD = 2,931 KIPS

MAX. TENSILE LOAD = 2,010 KIPS

REF: FOUNDATION ANALYSIS

C-E CREST REPORT NO. 27-771-97

ULTIMATE PILE CAPACITY

COMPRESSION 4,000 KIPS

TENSION 3,400 KIPS

C. C. Khan

2-17-71

ASSUME THAT Access Deck Wt. is 10 Tonnes (20 kips)

Access Tension To Piling

$$S_t = \frac{78.9 \times 160 + 8.741}{6 + \cos 30^\circ} - \frac{1}{3} (35 + 20)$$
$$= 395.6 \text{ KIPS}$$

Access Compression To Piling

$$S_c = \frac{78.9 \times 160 + 8.741}{6 + \cos 30^\circ} + \frac{1}{3} (35 + 20)$$
$$= 432.3 \text{ KIPS}$$

MAX LOADS ON PILE

$$\text{TENSION } 395.6 + 2.010 = 2,405.6 \text{ KIPS}$$

$$\text{COMPRESSION } 432.3 + 2.931 = 3,363.3 \text{ KIPS}$$

FACTOR OF SAFETY

$$\text{COMPRESSION } F.S. = \frac{4.055}{3,363.3} = 1.19$$

$$\text{Tension } F.S. = \frac{3.405}{2,405.6} = 1.41$$

Diagram

Sketch

Diagram

Diagram of Antenna Tower and Wind Action

TOP OF ANTENNA ELECTRO

WE GHT OF ANTENNA TOWER

SEC KIC

WIND FORCE
FROM ANTENNA

78.5K

WIND MOMENT
FROM ANTENNA
8,741 ft-K

EL 5.75 - 0'

WE GHT

64-075'

WE GHT = EL 105'-0"

81'
93'

CHESAPEAKE Naval Facilities Engineering Command DISCIPLINE:	DIVISION NDW	PROJECT: TACTS
Calcs made by: [Signature]	date: 7/1/91	Station: _____
Calcs ck'd by: _____	date: _____	ESR: _____ Contract: _____
Calculations for: 22' x 81' TOWER		

(E) TACTS TOWER PILE - FOUNDATION CAPACITY:

REF: DESIGN CALC. 81' MLW PLATFORM
C-E CREST RPT # 27-771-94

PILE 4-01 PILE AXIAL LOADS:

MAX COMPRESSIVE LOAD : 2409 KIPS

MAX TENSION LOAD : 1746 KIPS

REF: FOUNDATION ANALYSIS
C-E CREST RPT # 27-771-94

ULTIMATE PILE CAPACITY:

COMPRESSION : 4000 KIPS

TENSION : 3400 KIPS

1. ASSUME THAT ADDED DECK WEIGHS 20 KIPS

ADDED TENSION TO TILING:

$$Q_T = \frac{[78.9 \times (75 + 81)] + 8741}{64 \cos 30^\circ} - \frac{1}{3} (35 + 20)$$

$$= 361.4 \text{ KIPS}$$

CHESAPEAKE	DIVISION	PROJECT: <u>TRACT E</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE		ESR: _____ Contract: _____
Calcs made by: <u>J. M. M.</u>	date: <u>6/19/81</u>	Calculations for: <u>200' E. of E. TOWER</u>
Calcs ck'd by: _____	date: _____	

Applied Compression to Piling:

$$Q_c = \frac{[78.9 \times (75 + 61)] + 8741}{64 \cos 30^\circ} + \frac{1}{4} (35 + 20)$$

$$= 398.1 \text{ KIPS}$$

MAX. LOADS ON PILE:

$$\text{TENSION: } 361.4 + 1746 = 2107.4 \text{ KIPS}$$

$$\text{COMPRESSION: } 398.1 + 2409 = 2807.1 \text{ KIPS}$$

FACTOR OF SAFETY:

$$\text{COMPRESSION: F.S.} = \frac{4000}{2807.1} = 1.42$$

$$\text{TENSION: F.S.} = \frac{3400}{2107.4} = 1.61$$

CHESAPEAKE Naval Facilities Engineering Command DISCIPLINE	DIVISION NFW	PROJECT: <u>FACTS</u> Station: _____ E S R: _____ Contract: _____ Calculations for: 200' EAT ON 93' TOWER
Calcs made by: <u>John Doe</u>	date: <u>9/9/81</u>	
Calcs ck'd by: _____	date: _____	

(1) FACTS: TOWER FILE - FOUNDATION CAPACITY

REF DESIGN CALC'S 93' FT MLW PLATFORM
GE CREST RPT. # 27-771-45

PC. 4.02 FILE AXIAL LOADS:

MAX COMPRESSIVE LOAD	2914 KIPS
MAX TENSILE LOAD	1985.07 KIPS

REF FOUNDATION ANALYSIS:

C-E CREST RPT. # 27-771-97

ULTIMATE FILE CAPACITY:

COMPRESSION : 4000 KIPS

TENSION : 3400 KIPS

* ASSUME THAT ADDED DECK WEIGHS 20 KIPS

ADDED TENSION TO PILING:

$$Q_T = \frac{[78.9 \times (75+93)] + 8741}{64 \cos 30^\circ} - \frac{1}{3}(35+20) \\ = 378.5 \text{ KIPS}$$

CHESAPEAKE Naval Facilities Engineering Command DISCIPLINE	DIVISION NDW	PROJECT: <u>FACTS</u> Station: _____ E S R: _____ Contract: _____ Calculations for: <u>20' EXT on 9' TOWER</u> _____
Calcs made by: _____ date: 9/9/81	Calcs ck'd by: _____ date: _____	

ADDED COMPRESSION TO TILING:

$$Q_c = \frac{[78.4 \times (757.93)] + 8741}{64 \cos 30^\circ} + \frac{1}{3} (35 + 20) \\ = 415.2 \text{ KIPS}$$

MAY. LOADS ON PILE:

$$\text{TENSION: } 378.5 + 1985.07 = 2363.6 \text{ KIPS}$$

$$\text{COMPRESSION: } 415.2 + 2914 = 3329.2 \text{ KIPS}$$

FACTOR OF SAFETY:

$$\text{COMPRESSION: FS.} = \frac{4000}{3329.2} = 1.20$$

$$\text{TENSION: FS.} = \frac{3400}{2363.6} = 1.44$$

CHESAPEAKE	DIVISION	PROJECT: <u>FACTS</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FPO-1</u>		ESR: _____ Contract: _____
Calcs made by: <u>T. O. Boyle</u>	date: <u>1/25/81</u>	Calculations for: _____
Calcs ck'd by: _____	date: _____	_____

600 FT. TOWER EXTENSION
PRELIMINARY COST ESTIMATE

1) MATERIALS

- Tower	$40,000 \times \$1,75/m$	<u>$\\$70,000$</u>
lader & Safeclimb device	$10.25/ft \times 400$	<u>$\\$450$</u>
lights		<u>2300</u>
		<u>$\\$74,750$</u>
- Added Deck Mod	$25000 \times \$1,75/16$	<u>$\\$43,750$</u>
- Handling Fee	5% Above	<u>$6,000$</u>
		<u>$\\$124,500$</u>

2) EQUIPMENT FEES
NORFOLK PRESENT \$

- 60 ton Derric Boat } $\sim \$9675/\text{day}$
- 8 Small 120'x40' barge } $\sim \$15/\text{day}$
- Equipment Barge = 20'x60' $\sim \$1550/\text{day}$
- Tug & fuel & Crew $\sim \$6000/\text{day}$
- Crew Boat (Oregon Inlet) $\sim \$1200/\text{day}$

CHESAPEAKE	DIVISION	PROJECT: <u>FACTS</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FPO-1</u>		E S R: _____ Contract: _____
Calcs made by: <u>T. O'Boyle</u>	date: <u>9/5/81</u>	Calculations for: _____
Calcs ck'd by: _____	date: _____	_____

3) INSTALLATION

A) FACTS PLATFORM ADDES DECK

- Barge load on & tie down $3 @ \$75$
- Derrick Boat round trip to site & return $3 + 1 @ \$9675$
- Barge demob $1 @ \$75$
- Tug $3 + 1 @ \$6000$
- Crew boat for erectors $3 + 1 @ \$1200$

$$(3 \times 75) + (4 \times 9675) + 75 + (4 \times 6000) + (4 \times 1200) = \underline{\underline{\$67,800}}$$

←

B) TOWER EXTENSION

- Material Barge
 - Mob, Load on, tiedown $(40,5)$
 - Transit to site-offload part of tower
 - & transit back $6 \times 2 \text{ days}$
 - Tied to pier during erection.
 - Weather
 - Demob
- Tug for Material Barge
 - Transit to site to offload & return $6 + 2 \text{ days}$
 - Weather

CHESAPEAKE	DIVISION	PROJECT: <u>ECTEST</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FAC-1</u>		E S R: _____ Contract: _____
Calcs made by: <u>O'Boyle</u> date: <u>10/10/81</u>		Calculations for: _____
Calcs ck'd by: _____ date: _____		

- Crew Boat

• Installation	15
• Offload port of 7000	6
• Water	6
	<u>27</u>

$$(33 \times 1550) + (15 \times 6000) + (27 \times 1200) = \underline{\underline{\$173,550}}$$

4) LABOR

1 Super	\$490/1000
1 Inspector	\$490/1000
6 man crew	\$360/day (each)

	on site	weather	total
- Added Deck (8)	3+3	1	7
- Tower EXTENSION			
• offload (6 man crew only)	6+3		
• Erection (All)	15	6	21

$$(490 \times 28) + (490 \times 28) + (360 \times 6 \times 37) = \underline{\underline{\$107360}}$$

$$\text{Per diem } 37 \times 50 \times 8 = 14800$$

$$\text{Travel } 8 \times 500 = \underline{\underline{4000}}$$

$$\underline{\underline{\$126,160}}$$

CHESAPEAKE	DIVISION	PROJECT: <u>ECTHCTS</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FPO-1</u>		E S R: _____ Contract: _____
Calcs made by: <u>T. O. B. /le</u>	date: <u>9/25/81</u>	Calculations for: _____
Calcs ck'd by: _____	date: _____	

SUMMARY

• MATERIAL	<u>184,500</u>
• LABOR	<u>126,160</u>
• INSTALLATION	
- P. o - form Mod	<u>67,800</u>
- Tower	<u>173,550</u>
	<u><u>\$472010</u></u>
• HEE Design including Platform Mod 10% more	<u>49,600</u>
• S10H 10% Above	<u>49,600</u>
	<u><u>\$59,210</u></u>


PRESENT & TOTAL \$600,000

* Does NOT include Antenna Cost

B

NAVAL FACILITIES ENGINEERING COMMAND

BY C. Chen DATE 8/21/81 SUBJECT TACTS EXTERA CONCEPT BOOK NO. _____
CHKD. BY _____ DATE _____ PAGE NO. _____
IN BOOK _____ PAGE _____ JOB NO. _____



WAVE APPROXIMATE HINGE ANGLE (DEGREES) = 7

WAVE FREQUENCY IN CYCLES/SECOND (CYCLES/FT LENGTH)

0.000	1.5708	0.000
1.000	1.5614	1.000
2.000	1.5520	2.000
3.000	1.5426	3.000
4.000	1.5332	4.000
5.000	1.5238	5.000
6.000	1.5144	6.000
7.000	1.5050	7.000
8.000	1.4956	8.000
9.000	1.4862	9.000
10.000	1.4768	10.000


WAVE FREQUENCY IN CYCLES/SECOND (CYCLES/FT LENGTH)

0.000	0.000	0.000
1.000	0.000	0.000
2.000	0.000	0.000
3.000	0.000	0.000
4.000	0.000	0.000
5.000	0.000	0.000
6.000	0.000	0.000
7.000	0.000	0.000
8.000	0.000	0.000
9.000	0.000	0.000
10.000	0.000	0.000

F11111111

NAVAL FACILITIES ENGINEERING COMMAND


BY C. Chev DATE 8/19/81 SUBJECT JACTS EXTRA CONCEPT BOOK NO. _____
 CHKD. BY _____ DATE _____ PAGE NO. _____
 IN BOOK _____ PAGE _____ JOB NO. _____



WAVE FORCE DISTRIBUTION - 24"Φ PIPE @
100' WATER DEPTH

NAVAL FACILITIES ENGINEERING COMMAND


BY C. Chern DATE 8/19/81 SUBJECT TACTS EXTRA CONCEPT BOOK NO. _____
 CHKD. BY _____ DATE _____ PAGE NO. _____
 IN BOOK _____ PAGE _____ JOB NO. _____



WAVE FORCE DISTRIBUTION - 24" ϕ PIPE @
150' WATER DEPTH

NAVAL FACILITIES ENGINEERING COMMAND


BY C. Chern DATE 8/19/81 SUBJECT TACTS EXTRA CONCEPT BOOK NO. _____
CHKD. BY _____ DATE _____ PAGE NO. _____
IN BOOK _____ PAGE _____ JOB NO. _____



WAVE FORCE DISTRIBUTION - 24" PIPE @
200' WATER DEPTH

NAVAL FACILITIES ENGINEERING COMMAND

BY C. Cheym DATE 8/19/81 SUBJECT TACTS EXTRA CONCEPT BOOK NO. _____
 CHKD. BY _____ DATE _____ PAGE NO. _____
 IN BOOK _____ PAGE _____ JOB NO. _____




WAVE FORCE DISTRIBUTION - 36" ϕ PIPE @
 100' WATER DEPTH

NAVAL FACILITIES ENGINEERING COMMAND

BY C. Chern DATE 8/21/81 SUBJECT TACTS EXTRA CONCEPT BOOK NO. _____
 CHKD. BY _____ DATE _____ PAGE NO. _____
 IN BOOK _____ PAGE _____ JOB NO. _____

CREST EL. (+) 45.4'



MSL EL. (+) 0'-0"

0

-25

-50

-75

-100

-125

818

629

505

423

372


344

MUDLINE EL. (-) 150'-0"

WAVE FORCE DISTRIBUTION - 36"Ø PIPE @
150' WATER

NAVAL FACILITIES ENGINEERING COMMAND

BY C. Chern DATE 8/21/81 SUBJECT TACTS EXTRA CONCEPT BOOK NO. _____
 CHKD. BY _____ DATE _____ PAGE NO. _____
 IN BOOK _____ PAGE _____ JOB NO. _____



WAVE FORCE DISTRIBUTION - 36"Φ PIPE @
200' WATER

CHESAPEAKE

DIVISION

Naval Facilities Engineering Command

NDW

DISCIPLINE FPO-1

Calcs made by: T.O'BRYAN

date: 9/2/81

Calcs ck'd by: _____

date: _____

PROJECT: EC TACIS


Station: _____

E S R: _____ Contract: _____

Calculations for: Guywire Tower
(Micro-Waves)

Wind and Wave Forces on Tower
(Design Conditions)

36" Ø in 100 in



$$\sum M_A = 0 = (30600 \times 182) + (67600 \times 175) + (110600 \times 161.5) + (93400 \times 160) - (1400 \times 155) - 156825 \times 94.62 - 22 \times 100$$

$$0 = 5511720.5 + 156825(7-1.52) - 22 \times 100$$

$$YH = 18,350.5' \text{kip}$$

page ____ of ____

CHESAPEAKE	DIVISION	PROJECT: <u>ER TACT</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>Engg</u>		E S R: _____ Contract: _____
Calcs made by: <u>J. Dugay</u>	date: <u>3-23-81</u>	Calculations for: <u>Guy Vane Tower</u>
Calcs ck'd by: _____	date: _____	<u>(Mira Wave)</u>

$y = \text{dist off the bottom}$

$H = \text{horizontal load}$

$36'' \phi$
100' water

<u>$y (ft)$</u>	<u>$H (Kips)$</u>
60 -40	305.8
70 -30	262.2
80 -20	229.4
90 -10	203.9
100 Surface	183.5
110 10	166.8
120 20	152.9
130 30	141.2
140 40	131.1

CHESAPEAKE

DIVISION

Naval Facilities Engineering Command

NDW

DISCIPLINE

ESR-1

Calcs made by: I.O. Dayle date: 8/24/83

Calcs ck'd by: _____ date: _____

PROJECT: ESR-1

Station: _____

ESR: _____ Contract: _____

Calculations for: ESR-1

Microtire

TOTAL HORIZONTAL FORCE AT
ANCHOR CONNECTION

30' & 110'

100' water

400

300

200

100

-50 -40 -30 -20 -10 0 10 20 30 40 50

Distance from surface to Connection page _____ of _____

CHESAPEAKE

Naval Facilities Engineering Command

DIVISION

NDW

DISCIPLINE F-3-1

Calcs made by: 10/20/10 date: 8/5/10

Calcs ck'd by: date:

PROJECT: FC FACTS


Station: _____

E S R: _____ Contract: _____

Calculations for: 60 110 110

Navy - Navy

Equivalent TOTAL Force & Location

36" Ø in
100' water

$$F_T = \text{TOTAL Force (wind + wave)} = 177.812 \text{ ft}$$

$$\text{Location} = \frac{EM_A}{F_T} = \frac{1835050^2}{177812} = 103.2 \text{ ft from bottom}$$

or + 3.2'

CHESAPEAKE	DIVISION	PROJECT: <u>FACT</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>ENR-1</u>		E S R: _____ Contract: _____
Calcs made by: <u>I. COXIE</u>	date: <u>5/29/81</u>	Calculations for: <u>Guy Wise - 20000</u>
Calcs ck'd by: _____	date: _____	<u>(Micro-Model)</u>

TOTAL Reaction at Seafloor with deck connected
at various locations.

using same sign convention forms L-

$$|P_i| = \frac{\text{EC } 177,812}{443}$$

<u>Y</u>	<u>EC</u>	<u>ED</u>	<u>T</u>
40	36.8	140	-46,739
35	23.5	130	-34,677
30	16.3	120	-24,894
25	11.2	110	-10,992
20	8.0	100	5,690
-15	11.2	110	23,379
-20	13.2	100	51,555
-30	33.2	70	24,334

CHESAPEAKE

DIVISION

Naval Facilities Engineering Command

NDW

DISCIPLINE

FPC-1

PROJECT: EC THACTS

Station: _____


E S R: _____ Contract: _____

Calcs made by: I.C.E.C. date: 1/26/81

Calcs ck'd by: _____ date: _____

Calculations for: Guy Wire Tower

Micro-Wave

Drawn for 2 in. At Seafloor for 100' load36" Ø 11
100' water

page ____ of ____

CHESAPEAKE	DIVISION	PROJECT: <u>IC FACTS</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FPO - 1</u>		E S R: _____ Contract: _____
Calcs made by: <u>T. O'Boyle</u>	date: <u>3/27/81</u>	Calculations for: <u>Bayview Tower</u>
Calcs ck'd by: _____	date: _____	<u>Microbeam</u>

Preliminary 1100 ft. mooring design

Assumptions:

- Water Depth = 100 ft
- Max Horizontal Load = 225 kips
- Angle at anchor = 0°
- Working load factor = 2.5 (1.25 x 2)
- Steel line weight = $3\frac{1}{2}$ " grade 2
- 10500 #/ft. shot
- 116.67 " /ft. dry
- $.67 \times 116.67 = \underline{101.5} \text{ #/ft. wet}$


Catenary Equations

"with 0° A @ anchor"

$$\Theta = \tan^{-1} (Sw/H)$$

$$Y = \frac{H}{w} (\sec \Theta - 1)$$

$$X = \frac{H}{w} \ln [\tan (45 + \frac{\Theta}{2})]$$



page of

CHESAPEAKE	DIVISION	PROJECT: <u>FC TECT</u>
Naval Facilities Engineering Command	NDW	Station: _____
DISCIPLINE <u>FPO</u>		E S R: _____ Contract: _____
Calcs made by: <u>T. O. Bayle</u>	date: <u>8-7-78</u>	Calculations for: <u>Guy Wire Tower</u>
Calcs ck'd by: _____	date: _____	(Micro-Wire)

$$1 = \frac{H}{w} (S_w C - 1)$$

$$\sec \theta = \frac{1}{S_w C}$$

$$1 - \frac{H}{w} + 1 = \sec \theta$$

$$\frac{1}{1 - \frac{H}{w} + 1} = \sec \theta$$

$$\begin{aligned} S_w &= \cos^{-1} \left[\frac{1}{1 - \frac{H}{w} + 1} \right] \\ &= \cos^{-1} \left[\frac{1}{\frac{1000000}{555000} + 1} \right] \end{aligned}$$

$$\theta = 16.5156^\circ$$

$$\theta = \tan^{-1} \left(\frac{S_w}{H} \right)$$

$$\tan \theta = \frac{S_w}{H}$$


$$\begin{aligned} \therefore S &= \left(\frac{H}{w} \right) \tan \theta \\ &= \frac{225000}{1000} \text{ for } \theta = 16.5156^\circ \end{aligned}$$

$$\underline{S = 673.3 \text{ ft}}$$


$$90 \text{ ft/shot} = 7.48 \text{ shots}$$

$$\boxed{\text{SAY 8 shots/leg}}$$


page ____ of ____




APPENDIX C




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 2.0



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 2.72




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS: AT TIME = 5.44




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 8.16

PLT 5 PAPER SIZE 7 1/2" x 10"




BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS AT TIME = 10.86




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 13.62

PLOT 7 (PAPER SIZE 7 1/4 x 4 6)




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 16.32




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS: AT TIME = 19.04

PLOT 0 PAPER SIZE 7 4 01




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 21.76




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 24.48


PLOT 10 PAPER SIZE 7 x 5 01

BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 27.27







BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 29.92




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADSI AT TIME = 32.64



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 35.36





BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 38.08




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 40.80

BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 43.52







BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 46.24



BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 48.96


BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 51.68







BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 54.40

BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 57.12







BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 59.84




BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 62.56



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 65.28




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 68.00




PLOT 1 PAPER SIZE 7.0 x 10.0

BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 0.0




50

PLT 2 (PAPER SIZE 7.4 x 5.2)




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 2.72

PLOT 8 PAPER SIZE 7 1/4" X 10 1/4"



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 5.44



BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 8.16

RD-R167 457

EAST COAST TACTICAL AIRCREW COMBAT TRAINING SYSTEM
FACILITY EXPANSION CON. (U) NAVAL FACILITIES
ENGINEERING COMMAND WASHINGTON DC CHESAPEAKE.


2/2


UNCLASSIFIED

T J O'BOYLE SEP 81

F/G 13/10

NL







MICROCOMTM

CHART


PLOT 5 PAPER SIZE 7 1/2" x 10 1/2"




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 10.88



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 13.60




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 16.32




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 19.04

PLOT B PAPER SIZE 7 1/2" X 11" 0.75





BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 21.76



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 24.48


BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 27.20






BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 29.92

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100




BUOY DISPLACEMENT DURING WAVE PASSAGE
30 PLOT FOR LOADS! AT TIME = 32.64

PLOT 13 PAPER SIZE 7 9 X 12 41




**BODY DISPLACEMENT DURING WAVE PASSAGE
30 PLOT FOR LOADS1 AT TIME = 35.36**




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 38.08


BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 40.00




PLOT 16 PAPER SIZE 11" x 17"



BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS! AT TIME = 43.52




BOAT DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 46.24




BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 48 %

PLOT 10 PAPER SIZE 74 x 1521




BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 51.68

BUOY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 54.48




PLOT 21 (PAPER SIZE 74 x 12.2)




BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 57.12


PLOT 22 10000 5000 2500 1000 500 200 100 50 20 10



BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LORRIES AT TIME = 50.04




BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LONGST. AT TIME = 42.50



BODY DISPLACEMENT DURING WAVE PASSAGE
3D PLOT FOR LOADS1 AT TIME = 65.20

PLOT 25: Wave Site 740 1014



BODY DISPLACEMENT DURING WAVE PASSAGE
30 PLAT FOR LOADS: AT TIME = 60 60



FILMED

6-86

DTIC